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Subject: Expedited Response Action Weekly Interface
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FROM: W. L. Johnson CHAIRMAN: G. C. Henckel
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The weekly interface meetings on the expedited response actions (ERAs) was
held to status the ERAs for the U.S. Department of Energy, Richland Operations
Office, the U.S. Environmental Protection Agency, and the State of Washington
Department of Ecology. The meeting was conducted in accordance with the
attached agenda. .The representatives from the regulatory agencies expressed
concern with the wording in the CCL, off normal occurance final report. THe
reqgulators also inquired about the report being placed in the Administrative
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Record. An additional concern was expressed concerning potential expenditures
for a condenser for the CCL, vapor extraction system. The issue on holding a
public meeting on the North Slope ERA was discussed at some Tength, with no
specific resolution at this time. The EPA requested that the agenda be
eliminated from the weekly meetings as the weekly report could be used in lieu
of the agend.

Attachments:

1. Agenda

2. Action Item List

3. Decisions, Agreements & Commitments

4. Expedited Response Action Weekly Reports, week ending 08/27/93



SUBJECT:

WEEKLY ERA INTERFACE AGENDA

STATUS OF THE EXPEDITED RESPONSE ACTIONS

DATE: August 30, 1993

GENERAL ISSUES

ERA Interlace Action Tlhem Roview

INDIVIDUAL PROJECT STATUS

Riverland
o0 Status of field activities

Sedium Dichromate
0 Assessment report

Pickling Acid Crib
o Status of Public comment

N-Springs
o Proposal status

North Siope
o Proposal status

200-W Carbon Tetrachloride
0 Restart status

618-11
0o Proposal status

OTHER ISSUES

SUMMARY OF ACTION ITEMS

SIGN-OFF ON ANY DECISIONS, AGREEMENTS, OR COMMITMENTS



ORGANIZATION

WHC

Ecology

EXPEDITED RESPONSE ACTION INTERFACE MEETING

~-ACTION ITEMS-
August 30, 1993

ACTION ITEM

Provide copy summary analysis report (open) and
ten-day report (closed).

Provide information related to the Vernita
Bridge Rest Area posting of water as
contaminated. (open)



DECISIONS:

AGREEMENTS :

COMMITMENTS:

EXPEDITED RESPONSE ACTION INTERFACE MEETING

-DECISIONS, AGREEMENTS, & COMMITMENTS-
August 30, 1993
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Weekly Report, Period Ending August 20, 1993
EXPEDITED RESPONSE ACTIONS
Technical and Management Contact - Wayne L. Johnson, 376-1721
Environmental Division

North Slope Expedited Response Action - Incorporating comments from RL and
regulatory agencies as dispositioned. The ecological survey of the

remediation areas has been completed.

N-Springs Expedited Response Action - Awaiting comments on the ERA proposal
from EPA and Ecology.

100/200 Area Groundwater Treatability Testing - Refurbishing activities for
the Met-Pro Unit are 95% complete. Once complete, the unit will be
transported to "Pit 6" for systems testing. Refurbishing activities on the
Physical/Chemical treatment unit (The Blue Magoo) are scheduled. The unit has
been moved to the 306 East Building in the 300 area.

white Bluffs Pickling Acid Crib Expedited Response Action - Document completed
public review August 9, 1993, waiting for action from the regulators.

618-11 Burial Ground Expedited Response Action - RL and DOE-HQ comments were
reviewed by WHC and reflected in medifications to the working draft.

Riverland Expedited Response Action - The toxicity characteristic Teaching
procedure data has been supplied for waste designation purposes. This is

required so that hauling trucks can be scheduled to haul the diesel
contaminated concrete and soil to Arlington.

A brief letter/report summarizing field-screening results was issued this past
week. The field-screening samples were collected to characterize concrete and
sub-surface soil samples collected around the 6718 Maintenance Building. The
samples were screened for volatile organic compounds using aqueous headspace
analysis.

Sodium Dichromate Expedited Response Action - Continuing to revise the final
assessment report.

200 West Area Carbon Tetrachloride Expedited Response Action

A. Vapor Extraction System (VES) Operations (SAD)

Status of Operations: The vapor extraction systems at the 200 West Area
carbon tetrachloride ERA remain shut down as a result of the overheating
of the primary granular activated carbon (GAC) canister at the 1500 cfm
unit that occurred on June 3, 1993,

Contingent upon completion of activities identified in the readiness
checklist, restart of one 500 cfm train on the 1,000 cfm VES at the
Z-1A/1-18 ERA site is scheduled to begin by September 3, 1993. Restart
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of the second train on the 1000 cfim system will follow shortly
thereafter (awaiting procurement/installation of additional
thermocouples). Restart of operations at Z-9 is anticipated by the end
of September.

The design document of the 200 West Area Vapor Extraction Systems,
WHC-SC-EN-TI-010, Rev. 2, was routed for review on August 25, 1993. The
document has been extensively revised to address new safe operating
limits. The scope of the document has also been revised to address
operation of all soil vapor extraction systems located in the 200 West
Area.

Operating procedures for the 1,000 cfm vapor extraction system at the
216-Z-1A title field are being developed. These procedures will address
appropriate conduct of operations for the system. An emergency response
guide is being developed to direct operating personnel to the
appropriate response actions during site emergencies.

The pilot scale GAC adsorption test at WSU was completed. Initial
results indicate that adsorption of a 1000 ppm carbon tetrachloride air
stream results in a GAC temperature rise of 3 oC while a 10,000 ppm
carbon tetrachloride air stream results in a 30 Oc temperature rise.

A report on the thermogravimetric analysis of GAC and carbon
tetrachloride was completed August 8, 1993. Significant conclusions
from the testing include:
- significant oxidation of virgin GAC starts at 250 oC {480 of);
- the presence of adsorbed carbon tetrachloride appears to
increase the temperature at which GAC oxidation occurs;
- there are indications that an unknown exothermic reaction begins
at 150 oC (300 of) when carbon tetrachloride is present;
- carbon tetrachloride heat of adsorption decreases as GAC
saturation increases.

A report reviewing results of soil gas samples from well 299-W15-82 and
GAC canister organic analyses performed by HEHF was completed on

August 23, 1993. The results indicated that the second sample taken
from well W15-82 (2000+ ppmv of carbon tetrachloride) also contained
hydrochloric and acetic acids in the low ppb range. The potential
source for these acids is unclear. As expected, the samples from the
GAC canisters contained primarily carbon tetrachloride with trace
quantities (ppb) of various hydrocarbons and chlorinated VOCs.

Sonic drilling at the carbon tetrachloride site is now scheduied to being
September 13 at the angled vapor extraction well, 299-W15-223, under the
parking lot north of the 216-7-9 trench.
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